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CCR No. 96-0391 Logged Date 4/16/96 Rev. Request Type

Priority Routine X Urgent Emergency Affected Release Change Class

Title (description)  EDF Renovation

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

Baseline Manager

EDF Layout

RTM Change Start New Baseline

Problem
EDF needs to accomodate more equipment and activities.  Demonstration areas need to be isolated from working servers/

prototype areas.  Effort in progress - must be completed prior to receipt of next urgent buy.

Proposed Solution
See attached list of activities.  The list incorporates work required by facilities personnel and HTSC.  See attached schedule

for anticipated completion dates.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A X Rel. B X Rel. IR1 X MRS X SMO X Subconts

Other

Cost: None Small X Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other Space/power availibility may impact speed of install

Additional LOC Man-Months 1.0

Materials

Originator Jacob Eisenstein
Signature Date

Office Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date
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